

Timeline for Groups

2017/18

2018/19

Ongoing work

Network Coordinators working with Groups to write project plans for current projects

Project pots being set up in central structure

Groups moving to Lloyds - Early Adopters

Groups moving to Lloyds - Second wave

Groups moving to Lloyds - Third wave

Groups moving to Lloyds - Fourth wave

Milestones

New financial model adopted

Befriender training fee removed

Memory boxes free

All plans written for current local projects

Fundraising going to either greatest need across the UK or local projects

New strategy in place for scheduling bereavement care training

All Groups fully integrated into new structures

Summer 2017

28/07/2017

01/10/2017

15/12/2017

01/04/2018

01/04/2018

31/03/2019